SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:51AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 985 Const Calendar Day: 550 Date: 06-Dec-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6;55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest, Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repair . Crews
had to prepare their tools , & equipments. They were done at 7:25 AM.

Rick had to work on Joint S . Face A between 9 & 13 meters . He had to heat & excavate the weld . He
started at 9:15 AM. He was done at 1:30 PM.

After that , Rick had to work with his crews , work with the QA & QC on the new lay outs , MT & UT the
welds .

Ernest had to work on Joint Q . Face B between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:30 AM. He was done at 4:10 PM.
After that , he had to clean up the weld , wrap up his tools , & equipments . He was done at 4:50 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean, grind , heat , & weld .
He started at 7:40 AM. He was done at 1:40 PM.

After that , he had to wrap up his tools , equipments, pull them out of the cell to the 9 meters diaphragm
, & prepare to work on the new weld .

Randy had to work on Joint K . Face A between 9 & 13 meters . Randy had to clean, grind , heat , &
weld . He started at 7:30 AM. He was done at 4:00 PM.

After that , he had to wrap up his tools , equipments , reroute the gas & power lines , & set on Joint J .
Face A between 9 & 13 meters . He was done at 4:45 PM. .

Ma had to work on Joint J . Face A between 9 & 13 meters . He had to clean & grind the weld . He
started at 7:25 AM. He was done at 4:25 PM.

After that , he had to wrap up his tools , & work with the other crews wrapping up to the end of the shift .

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews in all areas .

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time)

Joe & Jesse had to work on Joint E . Face B between 3 & 9 meters for the entire day . They had to UT
the weld .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 985  Date: 06-Dec-2013  Friday

All crews had to wrap up their tools , prepare to mobilize to new welds tomorrow

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT ,
MT , & UT the welds . Check Joe & James report for the welders detailed activities

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews in all
areas .

13 & 53 meters . Crews had to prepare their tools , reroute the power line , & bring materials to the site .
They were done at 11:00 AM.

Crews had to clean the edge of the doors , heat the neoprene seal area on the doors, & place the
neoprene seal . They started on the door facade at 18 meters at 11:00 AM.

Then , on the facade doors at 23, 28, 33, 38, 43, 48, & 53 meters . They were done at 4:45 PM.
Crews had to wrap up their tools . They came down at 5:00 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work with the divers on the pile bracing system
& work on the false work preparations .

Allen , Gilbert , James , Jason , Jeffery , Robert , Steve , & Walter had to work on the East barge .
Steve had to operate the Manitowoc crane . Jeffery had to work on the rigging & work with all crews Crews
had to work on the East side piles .

Allen & Gilbert had to work on the false work beams & piles caps . Crews had to weld the remaining
vertical stiffeners , weld the 0.6 X 0.6 meter plates on the jacking system frames , & weld the lugs for the
pile caps . Crews had to prepare their tools & equipments . They were done at 7:15 AM. They started to
weld at 7:20 AM.

Gilbert had to work on the West barge at 10:00 AM. finishing the remaining welds for the false work
beams .

Dave, Jon - Paul , James , & Walter had to work on the West barge . Dave had to operate the
Bucyrus - Eries crane . Jon - Paul had to work on the rigging & he had to work with all crews . Crews had
to cut the West side piles .

Dave had to fly & set the float in the water at 7:30 AM. Walter & James went on the float at 7:40 AM.
They had to mark the perimeter of the piles , hook the piles to the crane , & cut the piles . Crews started to
cut the piles at 7:50 AM. They were done at 11:30 AM.

James joined the other crews on the East barge .

Robert & Jason had to work on the bracing clamps & cables . Crews had to set the turn buckles &
cables on the clamps , hook the clamps to the crane , fly , set the clamps on the piles , & work with the
divers . Crews had to fly the lower clamps . Then , the upper clamps . They started at 7:15 AM. At 11:00
AM. Crews had set 5 clamps , but the cable were long . Crews had to pull & cut the cables . They were
done at 12:00 PM.

In the afternoon , crews continued to set the top clAmp for the 3rd pile on the North East side . They
started at 12:35 AM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the East side bracing system .
They had to set the clamps , snug the bolts , & hook the cables to the turn buckles .

Todd was the 1st diver to go into the water at 8:10 AM. The cable were long & tighten . He came out at
11:10 AM. Derek was the 2nd diver to go into the water at 12:45 PM.

Rogelio & Vector came to the site at 10:30 AM. Crews had to work on the facade bottom doors between

After that , Walter had to work on the vertical stiffeners for the false work beams to the end of the shift .
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Daily Diary Report by Bid Item
Diary #: 985 Date: 06-Dec-2013

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Friday

employees names , hours , & activities .

In the office , | had to work on my report . | was done at 5:30 PM.

Saman had to cover Dutra & Ballard Diving crews after 1:00 PM. Check Saman report for the

04-0120F4 Bid Item: 039 T-FDS-CIP.039
DUTRA MATERIALS

Tower Fender System Cast-in-place Concrete

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM WALTER QUINTERO 0.00 0.00 0.00 0.00 D
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 |:|
Piledriver APP ROBERT UTLEY 0.00 0.00 0.00 0.00 |:|
Piledriver JNM JON - PAUL CHENEY 0.00 0.00 0.00 0.00 D
Piledriver JNM JEFF SAINZ 0.00 0.00 0.00 0.00 |:|
Piledriver APP JAMES SAVAGE 0.00 0.00 0.00 0.00 D
Operator OTH DAVE AVILAS 0.00 0.00 0.00 0.00 D
Piledriver JNM ALLEN KURPIESKI 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
000 0.00 000 0.0 []
*E0650562 No
000 000 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
000 000 000 0.0 []
*E0620562 No
000 000 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
000 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 D
Marine Coordinator DEREK CHASE 0.00 0.00 0.00 0.00 D
Marine Coordinator TODD HORNER 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 985  Date: 06-Dec-2013  Friday
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
2296 WELDER, 600 AMP No
800 200 000 0.0 ]
2295 WELDER, 600 AMP No
800 2,00 000 0.0 ]
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 000 ]
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 5.00 2.00 0.00 7.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 5.00 2.00 0.00 7.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
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